

Example

Milestones

Milestones	Target Date
Initiate Design	Oct 1, 2017
Apply for Permits	Dec 1, 2017
60 % Plans Complete	Mar 15, 2018
NEPA and Section 106 Complete	May 1, 2018
Create Bid Documents & Advertise	May 15, 2018
Submit progress report to DPOR	July 1, 2018
Bids awarded / Contractor Hired	Sept 15, 2018
Begin Construction	May 1, 2019
50% Construction Complete	July 1, 2019
90% Construction Complete	Aug 15, 2019
Inspection and Construction Complete	Sept 10, 2019
Open to the Public	Sept 15, 2019
Final Billing and Grant Closure	Oct 30, 2019